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M-15-94-03 Do not use blue ink. Type or print using black ink. Aug. 25, 1994
ariginator Phene
B. A. Ward 376-7142
Class of Change
[ 11 - $ignatories [X] Il - Project Manager [} 1I] - Unit Manager

Change Title

Establishment of Interim Milestones for 200-UP-2 Operable Unit (OU) Documents, and

Integration of 216-U-12 Crib Closure/Postclosure Plan with 200-UP-2 OU Project

Description/Justification of Change:

Description

A 216-U-12 Crib Closure/Postclosure Plan will be submitted in coordination with
200-UP-2 Operable Unit Documents. An outline will be included in the Limited Field
Investigation (LFI) Report that shows the manner in which RCRA Closure/Postclosure
requirements will be met in the overall sequence of documents. The Closure Plan wiil
continue to be finalized in coordination with the Operable Unit Focused Feasibility
Study Report and the Interim Remedial Measure Proposed Plan. The goal is to have a
proposed selected remedy that has been coordinated with the RCRA and CERCLA processes.
In addition the interim milestone for submittal of validated data is included.

Continued on next page

Impact of Change

The change will result in a cost effective utilization of resources, the proper
focusing of resources, and will result in no significant impact to protectlon of human
health or the environment.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Table D
and the Work Scheduie.
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Description (continued)

Revise the Hanford Federal Facility Agreement and Consent Order Action Plan by adding new
interim milestones as follows:

M-15-15A

M-15-15B

T M-15-15C

=
=+ M-15-15D

Submit validated chemical and radiochemical data for
200-UP-2 borings 299-W19-94, 95, 96, 97, and 98,
299-W22-78, 299-W23-231, 216-U-10 Pond Test Pit #2,
and 216-U-8 Crib Effiuent Pipeline Integrity
Investigation fto the EPA and Ecology.

Submit the Draft 200-UP-2 Limited Field Investigation
Report to the EPA and Ecology for review.

Submit the Draft 200-UP-2 Focused Feasibility Study
(FFS) Report to Ecology and EPA for Review.

Submit the Draft 200-UP-2 Interim Remedial Measures
(IRM) Proposed Plan to Ecology and EPA for Review.

Issue final draft 200-UP-2 Limited Field Investigation
(LFI) Report, final draft FFS Report, and final draft
IRM Proposed Plan (this sequence of documents will
include the requirements of the 216-U-12 RCRA
Closure/Postclosure Plan) to Ecology and EPA. The LFI
Report, FFS Report, and IRM Proposed Plan will each
undergo regulator review and comment incorporation to
produce an approved document. Each document that
addresses RCRA closure will be structured such that
the RCRA closure aspects can be readily identified for
a separate review/approval process.

Revise Action Plan, Appendix D, Tabie D as follows:

M-20-37

Submit 216-U-12 Crib Closure/Postclosure Plan to
Ecology and EPA in coordination with the LFI Report of
Operable Unit 200-UP-2.
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June 30, 1994

June 30, 1995

April 30, 1996

April 30, 1996

Dec. 31, 199

June 30, 1995

The submittal of a Limited Field Investigation (LFI) Report on June 30, 1995 will include
an outline that shows the manner in which the 216-U-12 RCRA Closure/Postclosure

requirements will be met in the overall sequence of documents.

Selected chapters of the

216-U-12 RCRA Closure/Postclosure Plan will also be included in this June 1995 submittal.
Additional Closure Plan chapters and/or requirements will be part of the FFS Report and
IRM Proposed Plan (Due April 1996).
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Justification

It is proposed that the RCRA/CERCLA coordination process for the 200-UP-2 Operabie Unit
proceed to an equivalent point within each system. The process will begin with the LFI
Report and continue through the final draft IRM Proposed Plan. An outline will be
provided in the LFI Report which illustrates how the 216-U-12 RCRA Closure/Postclosure
Plan requirements are addressed in the overall sequence of documents. Selected chapters
of the 216-U-12 RCRA Closure/Postclosure Plan will also be included in the LFI Report.
The final draft 200-UP-2 LFI report, the final draft FFS Report, and the final draft IRM
Proposed Plan will meet the 216-U-12 RCRA Closure/Postciosure Plan requirements and will
represent plans for action.

The Closure/Postclosure Plan will undergo a RCRA mandated review. The LFI Report, FFS
Report dnd the IRM Proposed Plan will undergo comment resolution. The documents received
on December 31, 1996, under M-15-15E, will have compieted regulatory review cycle and be
generated as Revision 0 documents. These documentis will be scheduled for public comment
based on work priorities negotiated between RL and the regulators. The.mechanism for
public comment will be through their submittal as a draft Site Wide Permit modification
and a public comment period.

f These final documents and the public comments will be used to determine the timing,
" selection, and initiation of the remediation in the 200-UP-2 Operable Unit.

In addition, the interim milestone is added for submittal of validated chemical and
radiochemical data for 200-UP-2 borings 299-W19-94, 95, 96, 97, and 98, 299-W22-78,
299-W23-231, 216-U-10 Pond Test Pit #2, and the 216-U-8 Crib Effluent Pipeline Integrity
Investigation to the reguilators in report form by June 30, 1994. The 216-U-10 Pond Test
Pit #1 has been changed from a test pit to boring 299-W23-231 based on the results of
preliminary data from test pit #2.
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DON'T SAY IT --- Write It! DATE: September 16, 1994

TO: J. H. Anderson B3-62 FROM: R. D. Morrison B2-35
L. D. Arnold B2-35 -
D. M. Eder B3-62 Telephone: 376-6574
W. C. Floberg Gl1-76
R. S. Hajner H4-79
S. D. Liedle H4-79
P. J. Mackey B3-15
H. A. Myers B3-75
R. P. Prosser H6-07
K. R. Rowe H6-29
D. L. Sickle H4-79
A. J. Watts B3-75
J. F. Young A5-19
EPIC H6-08
ce: ROM File
0SK File
TPA File
SUBJECT: APPROVED HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

CHANGE REQUEST M-15-94-03

Attached for your information is an unofficial copy of approved Hanford
Federal Facility Agreement and Consent Order change request "Establishment of
Interim Milestones for 200-UP-2 Operable Unit (OU) Documents, and Integration
of 216-U-12 Crib Closure/Postclosure Plan with 200-UP-2 OU Project.

If you have any questions, please call me on 376-6574

ceg
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